
Broad Acres ES Addition & Entrance Reconfiguration -- No. 016502
Category

Administering Agency

Planning Area

Subcategory

Montgomery County Public Schools

Public Schools

Colesville-White Oak

Individual Schools

Date Last Modified

Relocation Impact

Required Adequate Public Facility

Status

May 12, 2009

None

No

On-going

EXPENDITURE SCHEDULE ($000)

Cost Element Total
Total     

6 Years
Thru    

FY08

Rem.    

FY08 FY09 FY10 FY11 FY12 FY13 FY14
Beyond 

6 Years

Planning, Design, and Supervision

Land

Site Improvements and Utilities

Construction

Other
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 0

Total  0  0 0  0  0  0  0  0  0  0  0

FUNDING SCHEDULE ($000)

Total  0  0  0  0 0  0  0  0  0  0  0

DESCRIPTION

Enrollment projections for Broad Acres Elementary School reflect a need for a six-classroom addition. Four additional classrooms will be bid as add alternates 

to this project to accommodate the class-size reduction initiative.  Broad Acres Elementary School has a program capacity for 346 students.  Enrollment is 

expected to reach 517 by September 2011.  Funds approved in FY 2001 were for planning the addition and reconfiguration of the administrative area to 

improve supervision of the main building entrance. Feasibility planning was completed by MCPS architectural staff in FY 2000.  

An amendment to the FY 2001-2006 CIP was approved for planning funds only.  Due to fiscal constraints, modernizations and individual school projects were 

delayed.  Due to the complexity of this project, the Requested FY 2005-2010 CIP delays this project one year in order to move students and staff off-site to an 

available holding facility while construction is in progress.  On December 9, 2003, the County Council approved a transfer of $75K in FY 2004 from the 

Clarksburg Area MS (Rocky Hill Replacement) project to this addition project.  The transferred funds are for planning. An FY 2005 appropriation was approved 

to continue planning this project.  An FY 2006 appropriation was approved for construction funds.  

An amendment to the FY 2005-2010 CIP was approved by the County Council to provide 3 additional classrooms during the construction of this project, due to 

increased enrollment projections.  An FY 2006 Special Appropriation in the amount of $320,000 was approved to provide additional construction funds due to 

the increase in construction costs.  This project is scheduled to be completed August 2006.

CAPACITY

Program Capacity After Project :  651

Teaching Stations Added:  13

OTHER DISCLOSURES 

- MCPS asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and 

Planning Act.

MAP

See Map on Next Page

APPROPRIATION AND 

EXPENDITURE DATA

First Cost Estimate             

Current Scope

Appropriation Request

($000)

 3,120

 8,326

 0

FY01

FY02

Date First Appropriation

Last FY's Cost Estimate 

FY10

Supplemental Appropriation Request

Transfer

Cumulative Appropriation

Expenditures / Encumbrances

Unencumbered Balance

Partial Closeout Thru

New Partial Closeout

Total Partial Closeout

 0

 8,326

 0

 0

 0

 0

 0

 8,326

FY07

FY08

COORDINATION
Mandatory Referral - M-NCPPC

Department of Environmental Protection

Building Permits:

       Code Review

       Fire Marshall

Department of Transportation

Inspections

Sediment Control

Stormwater Management

WSSC Permits

County Council


